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Ret: ~ ALLOCATION FOR SUPPLEMENTAL FUNDS FOR PREVIOUSLY VOTED PROJECTS
RESOLUTION FA-04-04

RECOMMENDATION:

The Department of Transportation (Department) recommends that the California Transportation
Commission (Commission) approve the following Resolution.

FINANCIAL RESOLUTION:

Resolved that $800,000 be allocated from the Budget Act of 2004, Budget Act Items 2660-3 02-0042,
to provide additional funds for the project listed below.

SUMMARY AND CONCLUSIONS:

This resolution allocates $800,000 of additional State funds for the previously approved project listed

below:
Original Current Current Revised Total
Vote/Gl1  Award Budget Allocation Budget Increase
Project Dist-Co-Rte Amount Amount Amount Revision Amount Vote/Award

1 2-Tri-L5733 $3,075,000 $3,272,000 $3,572,500  $800,000  $4,372,500 42%V
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State of California
DEPARTMENT OF TRANSPORTATION

Business, Transportation and Housing Agency

Project #
Allocation Amount EA State
Recipient PPNO Federal State State
County Location Budget Year Current Federal Federal
Dist-Co-Rte Project Description Prgm Codes Budget Additional Revised
Postmile Reason for Supplemental Funds Program Amount Allocation Total Amount
2.5e. Supplemental Funds for Previously Voted Projects Resolution: FA-04-04
1
$800,000 At Weaverville Maintenance Station. 341601
Department of Reconstruct and remodel. 1000
Transportation SHOPP/00-01
Trinity Supplemental funds are needed to close 302-0042 $3,572,500 - $3,572,500
02U-Tri-L5733 out the construction contract. 302-0890 - - -
20.20.201.352
SHOPP
2004-05
302-0042 - $800,000 $800,000
302-0890 - - -
20.20.201.352
SHOPP
$3,572,500 $800,000 $4,372,500
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PROJECT DESCRIPTION

The Weaverville Maintenance Station is located on Memorial Drive in Weaverville, CA, and houses
the crew and equipment for maintenance and snow removal for 55 miles along Route 299 and 7
miles along Route 3 in Trinity County. The project constructed a new office/equipment building,
resident mechanics building, wash rack, equipment storage canopies, and material storage bins. The
scope of work included the minimum needed to meet current building codes and ensure acceptable

operation of the facility.
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FUNDING STATUS

The project was programmed in the 2000 SHOPP (State Highway Operations and Protection
Program) for construction in FY 2000-01. In March 2001, the project was allocated $3,075,000, and
was awarded in June 2001 to KMF Construction for $3,272,000, after Resolution #G-12 allocation
adjustment. During the construction of the project, additional funds for $300,500 were approved to
pay for additional site grading, drainage revisions, constructing a retaining wall, installing a vehicle
lift and sander attachment lift. This request for $800,000 in supplemental funds, to close out the
project, results in an overall cost increase of 42% over the voted amount of the project.

REASON FOR COST INCREASE

This supplemental funds request is necessary to pay the contractor for claims settlement. The
Weaverville Maintenance Station reconstruction and remodel project is a complex project that
required the contractor to maintain the operations of the facility throughout the construction phase.
During the construction of the project, a utility line located within the site was found to be shallower
than anticipated and was determined to be at risk of being damaged from the operations of the
maintenance station. Furthermore, the utility line greatly constrained the designed grade and location
and floor elevations of the buildings, thus resulting in a change in condition. The problem prompted
a number of modifications that were made to the project including revising the location of some
buildings, revising the grading work, and relocating the utility lines.

The construction of this project was completed and the contract was accepted on March 18, 2004.
However, upon receiving the Proposed Final Estimate (PFE), the contractor submitted exceptions to
the PFE totaling $4,424,785, and seeking reimbursement for work performed, delay costs, and lost
profits. The Department followed the Claims Resolution process as described in Section 9-1.07B,
“Final Payment and Claims” of the Standard Specifications. Consequently, the Department has
reached a global settlement agreement with the contractor, which includes resolution of all
outstanding contract claims. After applying the remaining project funds to the settlement, an
additional $800,000 is needed for payment to the contractor and to close out this construction

contract.

FUNDING OPTIONS
OPTION A: Approve this request as presented above for the $800,000 to allow the close-out of
this project.

OPTION B:  Since all work has been completed and contract is accepted, denial of this request
would most likely results in the contractor pursuing legal actions to recuperate the
cost. The future costs to resolve these issues would most likely be greater than the
current request.

RECOMMENDED OPTION
The Department recommends OPTION A as presented above for $800,000 to allow the close-out of

this project.
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